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Department of Energy
Richland Field Office

P.O. Box 550

Richland, Washington 99352 `dIR^
NOV I 1992lb-
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NOV 0 6 1992

93-TPA-020

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352
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Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

INTERIM STABILIZATION MILESTONE, DISPUTE RESOLUTION

Reference: (1)	 Letter, S. H. Wisness, RL, to P. T. Day, EPA, and D. B.
Jansen, Ecology, "INTERIM STABILIZATION MILESTONE, DISPUTE
RESOLUTION," 93-TPA-004, dated October 8, 1992- GO^l^!£f

(2) Letter, D. B. Jansen, Ecology, to S. H. Wisness, RL,
"REQUEST FOR DELAY OF INTERIM MILESTONE M-05-04," dated
September 25, 1992, received at RL October 1, 1992 

_06a3 7 99

(3) Letter, S. H. Wisness, RL, to P. T. Day, EPA, and D. B.
Jansen, Ecology, "REQUEST FOR DELAY OF INTERIM STABILIZATION
MILESTONE," 92-08-123, dated September 22, 1992- 00&;& W95{

Reference (1) invoked the rights of the U.S. Department of Energy, Richland
Field Office (RL) to dispute the denial by the State of Washington Department
of Ecology (Ecology), contained in reference (2), of the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) change request for
interim milestone M-05-04, contained in reference (3). Reference (1) also
expressed the RL desire to expedite the informal dispute resolution process.
Toward this purpose, RL suggested, in reference (1), that an informal meeting
of the Tri-Party Agreement Single-Shell Tank (SST) Interim Stabilization Unit
Managers be held on October 14, 1992. Ecology verbally canceled the meeting
and no new meeting date has been scheduled.
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Messrs. Day and Jansen
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NOV 6 6 1992

93-TPA-020

During discussions with Mr. Scott McKinney of your staff during the SST Unit
Manager Meeting held on November 4, 1992, agreement was reached with him to
hold another meeting to discuss resolution of the dispute on November 12,
1992. This date was acceptable with RL, and RL is preparing for this
discussion of the belief that Ecology will be available to meet with RL on
November 12, 1992. At this time, RL also intends to discuss the various
issues presently preventing further progress on stabilization of the SSTs, and
RL's plans for the upcoming Fiscal Year (FY) activity in regards to the
stabilization activity. RL will specifically not attempt to begin negotiation
of new Tri-Party Agreement milestones at this meeting. However, RL will
discuss its general plans and views an stabilization work during the present
FY.

If you have any questions, please contact me on (509) 376-6798, or Mr. Jon
Yerxa of my staff on (509)376-9628.

Sincerely,

Steven H. Wisness

EAP:JKY
	

Hanford Project Manager

cc:	 S. McKinney, Ecology
D. Sherwood, EPA
B. A. Austin, WHC
D. B. Pabst,- WHC
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S. H. Wisness, RL	 P. T. Day, EPA
D. B. Jansen, Ecology	 Incoming: 9207499

Subject; INTERIM STABILIZATION MILESTONE; DISPUTE RESOLUTION
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